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Preliminary Project Budget ($000) & Schedule —_—
DESIGN
ESTIMATE R/W TOTAL CST
(PE) 15% OF | ESTIMATE CONSTRUCTION| PHASE
ACTUAL CST (RIW) ENGINEERING | EQUAL TO
EST INCLUDES ACTUAL (CEIl) 25% OF CST| ACTUAL TOTAL
INCLUDES | 15% ADMIN | CONSTRUCTION | EST INCLUDES | CSTEST | PROJECT
BCC DIST LOCATION LIMITS DESCRIPTION |ADMIN COSTS COSTS ESTIMATE (CST) | ADMIN COSTS | PLUSCEl | COST EST
Street and Traffic
NE 36 Street to NE Operational
3 NE 2 AVENUE 43 Street Improvements 240 1,150 1,600 400 2,000 3,390
| | 2004 [ 2006 |
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Design Procurement (City of Miami) (T
Design (Administered by City of Miami)
Construction Procurement (City of Miami) (T
Construction (Administered by City of Miami)

NOTE: All costs are expressed in thousands of
dollars and the schedules are preliminary




